
 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.1.1 Funding Type: Management contingency 12/9/02 9:56:18 AM 
 Description: Pixels Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .1 .8 .5 1.4 .0 
Electrical Engineer .5 .3 .8 .0 
Technicial .1 1.0 .4 1.6 .0 
Computer  1.0 .5 1.5 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 .3 3.3 1.6 .0 .0 .0 .0 .0 .0 5.2 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.1.3 Funding Type: Management contingency 12/9/02 9:56:18 AM 
 Description: RODs Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .0 .0 
Electrical Engineer .2 .2 .3 .0 
Technicial .0 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 .0 .2 .2 .0 .0 .0 .0 .0 .0 .3 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.2.1 Funding Type: Management contingency 12/9/02 9:56:19 AM 
 Description: Barrel Mechanics Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .3 .3 .0 
Electrical Engineer .0 .0 
Technicial .3 1.3 .3 1.8 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .3 1.5 .3 .0 .0 .0 .0 .0 .0 .0 2.0 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.3.6 Funding Type: Management contingency 12/9/02 9:56:19 AM 
 Description: System Crate Integration Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .0 .0 .0 .0 
Electrical Engineer .1 .1 .2 .0 
Technicial .4 .9 1.3 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 .5 1.0 .0 .0 .0 .0 .0 .0 .0 1.5 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.3.7 Funding Type: Management contingency 12/9/02 9:56:19 AM 
 Description: Front End Board Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .0 .0 
Electrical Engineer .5 1.4 2.0 .0 
Technicial .4 1.6 2.0 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 .9 3.1 .0 .0 .0 .0 .0 .0 .0 4.0 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.4.1 Funding Type: Management contingency 12/9/02 9:56:20 AM 
 Description: Tile Calorimeter System-Specific  Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .5 .9 1.4 .0 
Electrical Engineer .3 .1 .4 .0 
Technicial 1.5 2.7 4.2 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 2.3 3.7 .0 .0 .0 .0 .0 .0 .0 6.0 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.5.4 Funding Type: Management contingency 12/9/02 9:56:20 AM 
 Description: CSC Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .0 .0 
Electrical Engineer .0 .0 
Technicial .2 .3 .1 .5 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 .2 .3 .1 .0 .0 .0 .0 .0 .0 .5 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.5.7 Funding Type: Management contingency 12/9/02 9:56:20 AM 
 Description: MDT Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .0 .0 
Electrical Engineer .0 .0 
Technicial 3.4 3.8 1.0 8.2 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 3.4 3.8 1.0 .0 .0 .0 .0 .0 .0 8.2 .0 

1760 Hours per FTE year 



 MANPOWER ESTIMATE SUMMARY IN FTEs  per  

 WBSNo: 1.5.12 Funding Type: Management contingency 12/9/02 9:56:21 AM 
 Description: Global Alignment System Institutions:  All Funding Source : All 

 alcu- C
  ntered E
 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 lated  
 Total 
Faculty .0 .0 
Sr Research Scientist .0 .0 
Term Scientist .0 .0 
Post Doc .0 .0 
Grad Student .0 .0 
Mechanical Engineer .0 .0 
Electrical Engineer .0 .0 
Technicial .4 .5 .2 1.2 .0 
Computer  .0 .0 
Designer .0 .0 
Adminsitrator .0 .0 
Contract Labor .0 .0 
TOTAL LABOR .0 .4 .5 .2 .0 .0 .0 .0 .0 .0 1.2 .0 

1760 Hours per FTE year 


